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Statement of Ongoing Contractsasof 10/20/06 11/ 02/ 06
District 07
- ________________________________________________________________________________________________________________________________________________________________________________________________________________|
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
07-LA-1-1.0/1 I'N LOS ANGELES COUNTY AT VARI OUS SRD ENG NEERI NG I NC. VWANG, SIMON YEH- FU $1,117,756 10/06/05 100%
07- 231504 LOCATI ONS 3578 E. ENTERPRI SE DRI VE 1615 SOUTH WALL $1,106,595 10/21/05 ;..
MODI FY STORM WATER FI LTERI NG SYSTEM STREET $0 09/21/06 0
ANAHEI M CA. 92807 LOS ANGELES, CA. 90015 10/ 02/ 06
(213) 620-2039 COVPLETED
HA42 WPCP
07-LA-1-3.4/3.5 I'N LOS ANGELES COUNTY IN LONG BEACH TDS ENG NEERI NG NGUYEN, LUKE $259, 869 02/ 02/ 06 96%
07- 4K6804 AT LOS ALAM TGS Cl RCLE 2899 AGOURA ROAD, SUITE 171 14620 CARMVENI TA ROAD $259,869 02/16/06 |0
REPLACE LI GHTI NG VEST LAKE VI LLAGE, CA $38, 610 10/ 25/ 06 0
91361 (562) 926- 2537
HB1 WPCP
07-LA-1-5.6/5.6 I'N LOS ANGELES COUNTY IN LONG BEACH | NSPECTI ON ENG NEERI NG CONSTR WANG, PAUL $170,000 06/08/06  100%
07- 4K6904 AT LEMON AVENUE 2973 HARBOR BLVD., STE. 516 14620 CARMVENI TA ROAD $19, 051 06/ 26/ 06 11%
I NSTALL SMART PEDESTRI AN CROSSWALK $19,051 11/29/06 °
COSTA MESA, CA 92626 (562) 926- 2537
HB1 WPCP
07-LA-1-6.8/9.2 I'N LOS ANGELES COUNTY IN LONG BEACH ALL AMERI CAN ASPHALT FAYAD, HASSAN $859, 164 05/24/06  100%
07-1Y5604 AND LOS ANGELES FROM MAGNOLI A AVENUE P O BOX 2229 17912 CRUSADER AVE. , $993, 364 06/13/06 0
TO ALAVEDA STREET STE. 101 $0 10/ 11/06 0
RESURFACE ASPHALT CONCRETE CORONA CA 92878 10/ 13/ 06
(951) 736- 7600 (562) 860-3085 COVPLETED
HML WPCP
07-LA-1-7.1/30.7 N LOS ANGELES COUNTY IN AND NEAR D WPOAELL CONSTRUCTION ITNC  AZI Z, FUAD $2,429,490 07/28/05 100%
07- 1190E4 CARSON, LONG BEACH AND LOS ANGELES AT P O BOX 1406 17912 CRUSADER AVE. $2,137,714 08/18/05 88%
ACST- P001- (510) E VARI OUS LOCATI ONS SUl TE 101 $206, 701 11/ 15/ 06 0
PO- 01 5-(0E) UPGRADE BRI DGE RAI'LS FONTANA CA 923341406 CERRI TOS, CA 90703
-0 (909) 356- 8880 (562) 860-3085
HA21 SWPPP
07-LA-1-9.9/0 I'N LOS ANGELES COUNTY IN LOS ANGELES KLM CONSTRUCTION, I NC. FAYAD, HASSAN $715,353 11/16/05 0%
07- 1190F4 AT W LM NGTON OVERHEAD 1011 E. MAIN, STE. 408 17912 CRUSADER AVE. $19,016 11/28/ 05 3%
ACST- S001- (522) E UPGRADE BRI DGE RAI LS SUl TE 101 $0 02/ 20/ 07 0
S0- 01 5-(2E) PUYALLUP, WA 98372 CERRI TCS, CA 90703
-0 (562) 860-3085 SUSPENDED

HA21 WPCP
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07-LA-1-14.8/14.8 I'N LOS ANGELES COUNTY I N TORRANCE AT OAK ENG NEERI NG | NC. WANG, PAUL $146, 050 08/24/06 0%
07- 43004 ROLLI NG HI LLS WAY 1305 W SECOND ST. 14620 CARMENI TA ROAD $0 09/11/06 0%
SI GNAL AND LI GHTI NG $0 0
POMONA, CA 91766 (562) 926- 2537
HB1 WPCP
07-LA-1-27.4/30.9 I'N LOS ANGELES COUNTY I N LOS ANGELES EXCEL PAVI NG COVPANY TRUJI LLO JR, G LBERT $10, 175,982 05/ 04/ 05 71%
07-1660W4 AT VARI QUS LOCATI ONS 2230 LEMON AVENUE 9100 S. SEPULVEDA $3,809,646 05/17/05 38%
W DEN AND REALI GN ROADWAY BLVD., SU TE 200 $165, 761 09/ 29/ 08 0
LONG BEACH, CA 90806 WESTCHESTER, CA 90045
(310) 649-1821
HE13 SWPPP
07-LA-2-24.4/82.3 I'N LOS ANGELES COUNTY I N AND NEAR LA GRANI TE CONSTRUCTI ON COMPANY MCKENZI E, DARRELL $20, 195,599 06/ 22/ 06 4%
07-214204 CANADA FLI NTRI DGE FROM 0.1 KM WEST OF 585 WEST BEACH STREET 2090 FERN LANE $1, 881,265 07/05/06 9%
ROUTE 2 AND 210 SEPARATI ON TO SAN $1, 881,265 07/30/07 0
BERNARDI NO COUNTY LI N WATSONVI LLE, CA 95076 (818) 637-2506
RESURFACE ASPHALT CONCRETE
HA22 SWPPP
07-LA-5-13.9/41 I'N LOS ANGELES COUNTY AT VARI OQUS ACCU CONSTRUCTI ON | ZADPANAH, MOE $517, 780 04/07/06 46%
07-2324A4 LOCATI ONS 23135 BETTY ROAD 2550 CORPORATE PLACE, $173, 750 04/21/06 34%
REMOVE AND REPLACE DI SEASED TREES SU TE C 107 $173, 750 05/15/08 0
PERRI' S, CA 92570
(323) 981-1795
HA25 WPCP
07-LA-5-15.9/17.1 I'N LOS ANGELES COUNTY I N LOS ANGELESALL AMERI CAN ASPHALT | ZADPANAH, MOE $794,210 02/06/06 100%
07-232604 AND MONTEREY PARK AT VARI QUS P. 0. BOX 2229 2550 CORPORATE PLACE, $731,438 02/21/06 93%
ACl M X037- (131) E LOCATI ONS SUl TE C- 107 $17,104 03/ 15/07 0
NHPO- 60 1- ( 9E) ROADSI DE ACCESS | MPROVEMENTS CORONA, CA 92878
--0) (323) 981-1795
HA28 WPCP
07-LA-5-16.9/28.7 I'N LOS ANGELES COUNTY I N LOS F C | CONSTRUCTORS | NC RESLER, CAESAR $45, 195,195 10/ 24/ 05 24%
07- 193104 ANGELES, GLENDALE AND BURBANK AT 2585 BUSI NESS PARK DRI VE 2090 FERN LANE $13, 883,528 11/ 05/ 05

ACI M 005 -(064)E VARI QUS LOCATI ONS 31%

--0) REHABI LI TATE PAVEMENT

$2,881,352 10/31/10

VI STA, CA 92081-8831 (818) 637-2506

HA22 WPCP
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07-LA-5-28.1/28.6 I'N LOS ANGELES COUNTY I N GLENDALE AND P& LANDSCAPE MANAGEMENT SERV AGUI LAR, ANGEL $361, 310 06/19/06 53%
07-0510C4 BURBANK FROM 0.1 KM NORTH OF WESTERN 999 TOWN & COUNTRY RD 4TH FL 2090 FERN LN $103,471 07/ 06/ 06 20%
AVENUE UNDERCROSSI NG TO 0.4 KM NORTH $88, 755 12/07/09 0
OF ALAMEDA AVENUE ORANGE, CA 92868 (818) 637-2506
PLANTI NG AND | RRI GATI ON
HB311 WPCP
07-LA-5-39.4/45.6 I'N LOS ANGELES COUNTY I N LOS ANGELES CHUMO CONSTRUCTI ON, | NC. YOUNG, FRED $35, 379,458 04/ 12/ 05 57%
07- 122004 FROM ROUTE 118 AND 5 SEPARATION TO 14425 JOANBRI DGE STREET 13171 TELFAI R AVE. $22,070,220 04/27/05 62%
ACNH- 005 - (051)N 0.7 KM SOUTH OF ROUTE 14 AND 5 SUl TE 101 $956, 257 12/ 10/ 08 0
00-5 30-(1N) CONNECTOR OVERHEAD BALDW N PARK, CA 92334 SYLMAR, CA 91342
--0) W DEN FREEVWAY AND STRUCTURES (818) 364-2760
HB5 SWPPP
07-LA-5-42.6/88.6 I'N NORTHERN LA COUNTY BETWEEN THE ALLI ED PAVI NG COVPANY SHARI FI , KAM $985, 000 04/25/06 100%
07- 1X3804 CI TIES OF VALENCI A AND FRAZI ER PARK 1234 N. BLUE GUM ST. 25061 W AVENUE $981,251 05/09/06 ;00
ON LA-5 TO REMOVE FAI LED PCC PAVEMENT STANFORD #70 $0 09/ 14/ 06 °
SLABS DI R S EMERGENCY ANAHEI M CA 92806 10/ 02/ 06
REMOVE FAI LED PCC SLAB W TH ASHPALT (661) 257-0273 COVPLETED
HA- 22 PAVEMI
07-LA-5-65.4/65.9 I'N LOS ANGELES COUNTY NEAR CASTAI C YEAGER SKANSKA | NC MOGHADDAS, SEYED $19, 479, 344 02/ 01/ 06 68%
07- 4L0404 FROM 0.2 KM NORTH OF ROUTE 5 1995 AGUA MANSA ROAD 25061 AVENUE STANFORD $14, 403,227 02/ 09/ 06

ACl M 4110- (004) E
--()

NORTHBOUND AND SOUTHBOUND  SEPARATI ON
TO 0.1 KM SQUTH OF TEMPLI N
SLOPE RECONSTRUCTI ON

RI VERSI DE CA 925092405
(951) 684- 5360

#70
(661) 257-0273

$3, 149,788 03/17/07

74%

HA23 SWPPP
07-LA-5-82.0/85 LA-5 FROMPM 82.0 TO PM 85.0 WTH N SUNPEAK CONSTRUCTI ON, [ NC. ARDABI LT, MAHMUD $385,000 08/16/06 80%
07- 1X5004 THE TOAN OF GORMAN | N NORTHERN LOS 1401 QUAIL STREET, SUITE 105 25061 W AVENUE $47,715 08/17/ 06 12%
ANGELES COUNTY DIR S EMERGENCY F. A STANFORD, STE 70 $47,715 10/ 31/06 0
CONTRACT NEWPORT BEACH, CA 92660
REPAI R FI RE DAMACE (661) 257-0273
01130
07-LA-5-85.6/86.5 I'N LOS ANGELES COUNTY AT GORMAN FROMALLI ED PAVI NG COVPANY ARDABI LT, MAHMUD $294,998 06722/ 06 88%
07- 1P1504 0.6 KM VEST TO 0.6 KM EAST OF GORMAN 1234 NORTH BLUE GUM STREET 25061 W AVENUE $277,077 07/18/ 06

HA22 WPCP

BOULEVARD UNDERCROCSSI NG
CCOLD PLANE ASPHALT CONCRETE ANAHEI M CA 928062411

(714) 632- 7484

STANFORD, STE 70
(661) 257-0274

$0 09/ 29/ 06

92%
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07-LA-5-/61 REPAI R FI RE DAMAGE ON LA-5, NO OF ALCORN FENCE COVPANY SHARI FI, KAM $500, 000 07/10/06 100%
07-1X4404 CASTAI CFl RE DESTROYED 500 LI NEAR FEET P. O BOX 1249 25061 W AVENUE $127,227 07/10/06 25%
CF BARB WRE AND FENCE POSTS. DR STAFORD, STE. 70 $79, 106 10/ 31/06 0
CORDER, EMERGENCY FA CO SUN VALLEY, CA 91353-1449
FI X DAMAGE LA 5 FROM PM 60.0 TO PM (661) 257-0273 OVER RUN
201. 130 61.0
07-LA-10-2.1/14.1 I'N LOS ANGELES COUNTY I N LOS ANGELES ALL AMERI CAN ASPHALT YADEGARI, SHAHRI AR $9, 504, 484 10/ 13/ 05 70%
07- 244504 AND SANTA MONI CA ON ROUTE 10 FROM P. O BOX 2229 1200 S. SEPULVEDA $3, 115,735 10/ 27/ 05 33%
ACI M 010 -(784)E ROUTE 1 AND 10 SEPARATI ON TO ROUTE LOS ANGELES, CA 90025 $969, 880 04/ 15/ 07 0
--0) 10 AND 110 SEPARATI ON CORONA, CA 92878-2229 (310) 478-7970
RESURFACE ASPHALT CONCRETE
HA22 WPCP
07-LA-10-4.6/17.2 I'N LOS ANGELES COUNTY I N LOS ANGELES TERNO, | NC. NGUYEN, LUKE $1,889,286 09/22/06 0%
07-182104 AT VARI QUS LOCATI ONS 15701 HERON AVE. 14620 CARMENI TA ROAD $0 10/ 05/06 0%
UPGRADE SURVEI LLANCE SYSTEM $0 °
LA M RADA, CA 90638 (562) 926- 2537
HB4N WPCP
07-LA-10-5.3/42.3 I'N LOS ANGELES COUNTY AT VARI OQUS P AND D LANDSCAPE MANAGEMENT SAAD, HUSSEI N $1, 090,742 08/30/05 51%
07-2324C4 LOCATI ONS 999 TOWN AND COUNTRY RD 11229 S. \WDODRUFF $942,346 09/ 14/ 05 86%
ACI M 010 -(782)E PLANTI NG AND | RRI GATI ON AVENUE $12, 675 10/ 10/ 07 0
--0) ORANCE, CA. 92868 DOWNEY, CA. 90241
(562) 401-3333
HA25 WPCP
07-LA-10-5.8/6.7 I'N LOS ANGELES COUNTY I N LOS ANGELES OLI VAS VALDEZ | NC CASTI LLO, ELOY $1,998,794 11/30/05 100%
07-242004 FROM 0.1 KM EAST CF M LI TARY AVENUE P O BOX 4576 91004 S. SEPULVEDA $1, 940,503 12/13/05 97%
UNDERCROSSI NG TO 0.1 KM WEST OF MOTOR BLVD. #200 $105,295 11/10/06 0
AVENUE UNDERCROSSI COVI NA CA 91723 LOS ANGELES, CA 90045
CONSTRUCT SCREENI NG SYSTEM (626) 915- 7633 (310) 649-1821
HB34 SWPPP
07-LA-10-14.5/15.3 I'N LOS ANGELES COUNTY I N LOS ANGELES BRUTOCO ENG NEERI NG AND WANG, SI MON $5, 618,251 05/25/05 100%
07-222204 AT VARI QUS LOCATI ONS P O BOX 429 $5, 689, 623 06/ 09/ 05 100%
ACI M 010 -(775)E BRI DGE RAI L REPLACEMENT LOS ANGELES, CA 90015 $0 09/ 18/ 06 0
NHP1- 10 0- (9E) FONTANA CA 92334 (213) 620-2039 10/ 10/ 06
-0 (909) 350- 3535 COVPLETED

HA21 WPCP
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Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
07-LA-10-14.8/48.3 | N LOS ANGELES COUNTY AT VARIQUS PETERSON-CHASE GENERAL ~ CHOU, MCHAEL  $870,560 10/18/05  31%
07-205004 LOCATI ONS 1792 KAl SER AVENUE 12901 E. RAMONA $590, 028 10/ 28/ 05 68%
ACI M 010 -(785)E REPLACE OVERHEAD AND GROUND SI GNS BLVD., SU TE H $132,784 09/ 17/ 07 0
01-0 17-(5E) I RVINE, CA. 92614-5706 | RW NDALE, CA. 91706
--() (626) 338-3430 SUSPENDED
HA22 WPCP
07-LA-10-30.8/31.3 I'N LOS ANGELES COUNTY I N BALDW N PARK DI VERSI FI ED LANDSCAPE CO KARQUT, REDA $2,211,588 10/02/02 96%
07-008704 AT VARI QUS LOCATI ONS 33801 WASHI NGTON STREET 12901 RAMONA BLVD., $2, 089, 028 10/16/02 94%
ACl M X037- (102) E HI GHWAY PLANTI NG UNIT H $0 11/30/06 0
--0) W NCHESTER CA 92596 | RW NDALE, CA 91706
(909) 926- 7444 (626) 338-3430
HB32 SWPPP
07-LA-10-/.6 E/B LA-10 AT 101/ 10WEAST TO PM 0.65 DRILL TECH DRI LLI NG & SHORI NG PATEL, PRAVIN $2, 306,000 10/04/05 100%
07- 250804 EASTSOF DOANTOMN L. A. TO | NSTALL 2200 WYMORE WAY $1, 595,647 10/19/05 69%
SOLDI ER PI LE RETAI NI NG WALL W Tl EBACK LOS ANGELES, CA 90015 $282,583 02/18/07 0
& CRIB WALLS DIR S EME ANTI OCH, CA 94509 (213) 620-2039
I NSTALL RETAI NI NG WALL/ CRI B OVER RUN
HA- 23 WALLS/ ERCSI ON
07-LA-10-/.1 I'N LOS ANGELES COUNTY I N LOS ANGELES P. K. CONSTRUCTI ON PATEL, PRAVI N $156, 000 02/ 14/ 06 100%
07-4K4304 AT ROUTE 10 AND 101 SEPARATI ON 2126 N. FAIR QAKS 1615 SOUTH WALL $164, 410 03/03/06 949%
SLOPE PAVI NG STREET $18, 005 11/06/06 0
ALTADENA, CA 91001
(213) 620- 2039
HA42 WPCP
07-LA-14-35.3/0 I'N LOS ANGELES COUNTY NEAR SANTA GRI FFI TH COVPANY KWAN, KI' N $2,193,403 03/16/04 100%
07- 4E2404 CLARI TA AT TI CK CANYON WASH BRI DCE P O BOX 2150 25061 W AVENUE $1, 765,197 03/ 29/04 820
ACNH- P014- (060) E SCOUR M TI GATI ON CHECK DAM STANFORD, STE 70 $113,634 11/16/07 0
--() SANTA FE SPRI NGS CA 90670 VALENCI A, CA. 91355
(562)207-1777 (661) 726-0148 OVER RUN
HA21 SWPPP
07-LA-14-35.8/43.1 LOS ANGELES COUNTY NEAR SANTA CLARI TA PETERSON CHASE GENERAL KWAN, KI'N $7,553,798 01/10/06 2%
07-194104 AT VARI QUS LOCATI ONS 1792 KAl SER AVENUE 25061 W AVENUE $4,911,379 01/24/06 62
ACNH- P014- (063) E CUT AND STABI LI ZE ROCK SLOPES STANFORD, STE 70 $592,815 01/11/08 0
--() I RVINE CA 926145706
(949) 252- 0441 (661) 257-0273

HA42 SWPPP
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07-LA-14-54.5/60.7 I'N LOS ANGELES COUNTY I N AND NEAR R&L BROSAMER, | NC. CARRANZA, ALVARO $30, 802, 705 02/18/05 100%
07-125204 PALMDALE FROM 0.4 KM SOQUTH OF 1777 QAKLAND BLVD., STE 300 45120 13TH ST W $30, 610,210 03/09/05 100%
CMLN- 6207- (028) E MOUNTAI N SPRI NG ROAD OVERCRGOSSI NG TO SYLMAR, CA 91306 $0 10/03/06 0
--() AVENUE P8 UNDERCROSSI NG WALNUT CREEK, CA 94596 (818) 364-2760 10/ 10/ 06
W DEN EXI STI NG H GHVWAY AND BRI DGES COVPLETED
HBS SWPPP
07-LA-23-/8.9 I'N LOS ANGELES COUNTY I N AND NEAR SULLY M LLER CONTRACTI NG CO  SAYKALI, ZARIF $2,816,987 07/21/06 0%
07- 184904 MALI BU AND VESTLAKE VI LLAGE FROM 1100 E. ORANGETHORPE AVE. #200 9100 S. SEPULVEDA $15,925 08/ 07/ 06 104
ROUTE 1 TO VENTURA COUNTY LI NE BLVD. SU TE 200 $15,925 03/05/07 0
RUBBERI ZED ASPHALT CONCRETE ANAHEI M CA 92801
(310) 649-1821
HA22 WPCP
07-LA-27-4.1/4.6 I'N LOS ANGELES COUNTY I N FERNWOOD TDS ENG NEERI NG MANNAA, HASSAN $405, 759 05/ 24/ 06 0%
07- 0P6804 FROM 0.1 KM SOUTH OF CUESTA CALA ROAD 2899 AGOURA RD. STE 171 13171 TELFAI R AVE. $0 06/ 02/ 06 0%
TO TOPANGA SCHOOL ROAD STE 101 $0 11/01/06 0
I NSTALL TRAFFI C SI GNAL WESTLAKE VI LLAGE, CA 91361
(818) 364-2760
HB4N WPCP
07-LA-27-7.0/0 LOS ANGELES COUNTY I N TOPANGA CANYON BURNS PACI FI C CONSTRUCTI ON, | NCPATEL, JAGDI SH $650, 000 10/ 04/ 05 100%
07- 4L5904 AT PM7. 0 KELLY GULCH JUST EAST/CITY 505 THOUSAND QAKS BLVD. 5160 HASKELL AVENUE $590, 292 10/ 24/ 05 91%
CF MALI BU REBUI LDI NG FAI LED SI DESLOPE ENCI NO, CA 91436 $0 06/20/06 °
DUE TO STORMS DIR S THOUSAND QAKS, CA 91360 (818) 788-3303
REBUI LD FAI LED SI DESLOPE AND OVER RUN
HA23 REI NFORCE
07-LA-27-19.9/20 I'N LOS ANGELES COUNTY I N LOS ANGELES H GHLAND CONSTRUCTI ON | NC PATEL, JAGDI SH $332,128 05/22/06 100%
07-4J0704 AT | NDI AN DRI VE 133 N PI XLEY STREET 5160 HASKELL AVENUE $329,351 05/30/06 100%
ROADWAY W DENI NG $0 08/18/06 °
ORANGE CA 92868 (818) 788-3303 09/ 25/ 06
(714) 538- 5156 COMPLETED
HB4N WPCP
07-LA-27-7110.6 AT TOPANGA CANYON BLVD, LOS ANGELES BURNS- PACI FI C CONSTRUCTI ON, AZI MA, HASSAN $1, 200,000 01/10/05 100%
07-4K8104 COUNTY, DI R S EMERGENCY FORCE ACCT 505 THOUSAND QAKS BLVD. , 2550 CORPORATE PLACE, $864, 712 01/10/05 720
CONTRACT, LA027 SUl TE G 107 $0 10/ 30/ 06 °
ROCK AND DEBRI S REMOVAL THOUSAND QAKS, CA 91360 MONTEREY PARK, CA 91754
(323) 981-1795 OVER RUN

HA23
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07-LA-27-711.1 I'N LOS ANGELES COUNTY I N AND NEAR LOS ALL AMERI CAN ASPHALT RAM N, SI XTO $4,693,905 09/22/05 72%
07-2074U4 ANGELES FROM ROUTE 1 TO MJLHOLLAND POST OFFI CE BOX 2229 9100 S. SEPULVEDA $2, 766,987 10/ 11/05 58%
ACST- S027- (004) E DRI VE BLVD., SU TE 200 $1, 296,301 03/30/07 0
S0-27 0-(4EA)C W DEN AND RESURFACE ROADVWAY CORONA, CA 92879 THOUSAND QOAKS, CA 91320
S027- 005- () (310) 649-1821
HA22 HB1 WPCP
07-LA-39-22.5/0 I'N LOS ANGELES COUNTY AT ANGELES BEADOR CONSTRUCTI ON COVPANY KAROUT, REDA $539, 759 12/30/05 0%
07-4G7004 NATI ONAL FOREST AT 0.5 KM NORTH OF 26320 LESTER Cl RCLE 12901 RAMONA BLVD. $520, 712 01/12/06 0%
PEJSA CANYON BRI DGE STE H $1,063 03/12/07 0
RECONSTRUCT WASHED OUT CULVERT CORONA CA 92883
(951) 674- 7352 (626) 338-3430 PLANT EST
HA22 SWPPP SATI S
07-LA-47-.8/2 I'N LOS ANGELES COUNTY I N LOS ANGELES CHRI STI E CONSTRUCTI ON | NC SOHEI LI, A $1, 029,840 03/16/06 0%
07-1Y7104 AT VI NCENT THOVAS BRI DGE 4925 SEAPORT AVENUE 18730 S. W LM NGTON $0 04/04/06 0%
REALI GN TRAVELER RAI L AVE., SU TE 103 $0 02/ 05/ 07 °
RI CHMOND, CA 94804
(310) 609- 0264
HWVB SWPPP
07-LA-47-2.1/2.1 I'N LOS ANGELES COUNTY I N LOS ANGELES CHRI STI E CONSTRUCTORS | NC AZI Z, FUAD $62,000 05/22/06 28%
07-1Y9604 AT VI NCENT THOVAS BRI DCGE 4925 SEAPCORT AVENUE 17912 CRUSADER AVE. $37,300 06/07/06 60%
REPLACE SEI SM C DAMPERS SUl TE 101 $37,300 12/11/06 °
RI CHMOND CA 94804
(510) 215- 4820 (562) 860-3085
HVB WPCP
07-LA-47-1.9 I'N LOS ANGELES COUNTY I N LOS ANGELES BELAI RE VWEST LANDSCAPE | NC $1, 755,903 09/01/06 0%
07-179904 AT VARI QUS LOCATI ONS P O BOX 6270 $0 09/18/06 0%
PLANTI NG AND | RRI GATI ON $0 0
BUENA PARK CA 90622
(714)523-9200
HA25 SWPPP
07-LA-47-/1.9 I'N LOS ANGELES COUNTY I N LOS ANGELES ROYAL ELECTRI C CO ALONZO, BERNARD $2, 865,932 11/30/05 56%
07-129954 FROM ROUTE 47 AND 110 SEPARATION TO P.QO. BOX 231430 14620 CARMENI TA ROAD $2, 000,469 12/16/05 70%
ACNH- PO47- (007) E 0.3 KM EAST OF END OF VI NCENT THOVAS NORWALK, CA 90650 $345,326 04/ 09/ 07 0
--() BRI DGE AND AT THE LA SACRAMENTO, CA 95823-0409 (562) 926-2537

I NSTALL CLOSED CIRCU T TELEVI SI ON
HB4N WPCP
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Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
07-LA-60-.5/.7 I'N LOS ANGELES COUNTY I N LOS ANGELES ODONNELL CONSTRUCTI ON | NC PATEL, PRAVI N $601, 731 04/21/06 95%
07- 2Y0004 AT ROUTE 60 AND 5 SEPARATI ON 559 W COVI NA BLVD 1615 SOUTH WALL $399, 368 05/ 08/ 06 66%
BRI DGE REHABI LI TATI ON STREET $66, 809 12/ 29/ 06 0
SAN DI MAS CA 917732911
(909) 394- 4510 (213) 620-2039
HWVB WPCP
07-LA-60-6.9/19.4 I'N LOS ANGELES COUNTY I N VAR OQUS AVERI CAN CI VI L CONSTRUCTORS PUNJABI, RAJ $10, 243,172 06/03/05 84%
07-206804 LOCATI ONS 3701 MALLARD DRI VE 11229 SOUTH WOODRUFF $9, 861,570 06/17/05 94%
ACNH- PO60- (125) E GRIND CONCRETE PAVEMENT AVENUE $52,242 01/11/07 0
--0) BENI Cl A, CA 94510 DOMNEY, CA 90241
(562) 572-6230
HA22 WPCP
07-LA-60-11.2/11.2 I'N LOS ANGELES COUNTY I N SOUTH EL CDONNELL CONSTRUCTI ON | NC SAAD, HUSSEI N $819,092 09/18/06 3%
07- 4K6504 MONTE AT PECK ROAD OFF RAMP 559 W COVI NA BLVD 11229 S. \DODRUFF $1,250 09/ 28/ 06 0%
W DEN OFF RAMP AVE. $1,250 12/30/07 0
SAN DI MAS CA 917732911
(909) 394- 4510 (562) 401-3333
HB1 WPCP
07-LA-60-19.5/23.9 I'N LOS ANGELES COUNTY I N AND NEAR J. MCLOUGHLI N ENG SAAD, HUSSEI N $3, 129,061 08/02/05 66%
07- 244604 CI TY OF | NDUSTRY AND DI AMOND BAR FROM10722 ARROW ROUTE, SUI TE 716 11229 S. \WOODRUFF $2, 808,580 08/18/05 87%
ACNH- P060- (127) E FULLERTON ROAD UNDERCROSSI NG TO 0. 9 AVENUE $10, 677 06/ 30/ 07 °
--0) KM VST OF GRAND AVENU RANCHO CUCAMONGA, CA 91730 DOMWNEY, CA 90241
REPLACE PORTLAND CEMENT CONCRETE (562) 401-3333 SUSPENDED
HA22 WPCP
07- LA-60-22. 4/ 25 I'N LOS ANGELES COUNTY I N DI AMOND BAR CC MYERS, | NC. SANDOVAL, MARTI N $55,511,198 04/08/03 96%
07-1257U4 AND THE CI TY OF | NDUSTRY AT VARIOQUS 1822 S. LEW S STREET 721 BREA CANYON ROAD, $51, 174,692 04/ 23/ 03 01%
ACST- X037- (114) E LOCATI ONS SUl TE #6 $622, 718 04/ 30/ 07 0
X0-37 1-(4E) CONCRETE BOX G RDER BRI DGE ANAHEI M CA WALNUT, CA 91789
--() (909) 594-9311
HB5 SWPPP
07-LA-60-29.4/0 I'N LOS ANGELES COUNTY | N POVONA AT BRUTOCO ENG NEERI NG & CONSTR. GALVAN, PATRICl A $12, 816,576 02/10/06 83%
07-201704 THE POMONA MAI NTENANCE STATI ON P. O BOX 429 721 BREA CANYON ROAD, $2,047,316 02/ 22/ 06 16%
CONSTRUCT NEW MAI NTENANCE STATI ON SUl TE 6 $381, 632 07/30/07 0

FONTANA, CA 92334
(909) 594-9311
HAL2 SWPPP
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Location Awarded
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07-LA-60-70 I'N LOS ANGELES COUNTY TN AND NEAR D.W POWELL CONSTRUCTI ON, | NC. ZAW STOWSKI, TOM $2,802,658 08/12/05 85%
07-226714 MONTEBELLO, COMMERCE AND MONTEREY P.O. BOX 1406 11229 S. WOODRUFF $1, 785, 668 08/ 25/ 05 64%
ACNH- X027- (124) E PARK AT VARI QUS LOCATI ONS AVE. $72,552 05/ 01/ 07 0
--0) GROSS SOLI D WASTE REMOVAL  DEVI CES FONTANA, CA 92334- 1406 DOMEY, CA 90241
(562) 401-3333
HA42 SWPPP
07-LA-90-1.0/1.8 N LOS ANGELES COUNTY FROM 0.1 KM D.W POWELL CONSTRUCTION, INC. SAYKALI, ZARF $3,032,302 02/16/05 0%
07-1693A4 EAST OF BALLONA CREEK BRIDGE TO 0.4 P.O. BOX 1406 9100 S. SEPULVEDA $2, 995,427 03/07/05 0%
KM EAST OF CENTI NELA AVENUE BLVD., SU TE 200 $0 07/01/07 0
UNDERCRCSSI NG FONTANA, CA 92334-1406 LOS ANGELES, CA 90045
W DEN EXI STI NG RAMP (310) 649-1821 PLANT EST
HE13 SWPPP SATI S
07-LA-90-1.2/1 N LOS ANGELES COUNTY IN LOS ANGELES C C WYERS TNC TRUWILLO, G LBERT $11,588,281 02/ 16705 100%
07-1693C4 AT VARI OQUS LOCATI ONS P O BOX 2948 9100 S. SEPULVEDA $10, 309, 193 03/ 03/ 05 88%
W DEN EXI STI NG FREEWAY BLVD., SU TE 200 $804, 751 01/ 19/ 07 °
RANCHO CORDOVA CA 957412948  LOS ANGELES, CA 90045
(916) 635-9370 (310) 649-1821
HE13 SWPPP
07-LA-91-6.0/14. 1 N LOS ANGELES COUNTY I N CARSON, CHUMD CONSTRUCTI ON T NC. LONGAZO, RN $71, 268,603 11/03/05 16%
07-182204 COVPTON AND LONG BEACH AT VARI QUS 14425 JOANBRI DGE STREET 11229 S. WOODRUFF $20, 540, 403 11/ 21/ 05 200
ACNH- 091 -(123)E LOCATI ONS AVE. $3, 748, 403 03/ 04/ 08 °
-0 REHABI LI TATE PAVENMENT BALDW N PARK, CA 91706-1747 DOMEY, CA 90241
(562) 401-3333
HA22 SWPPP
07-LA-91-9. 8710 N LOS ANGELES COUNTY TN COVPTON AT PK CONSTRUCTI ON VANG, M KE $438,590 04/ 06/ 06 82%
07-1Y6504 ACACI A AVENUE UNDERCROSSI NG AND AT 2126 N FAIR QAKS 11229 S. WOODRUFF $17,943 04/ 18/ 06 4%
COLLEGE OVERHEAD AVENUE $9, 255 12/ 05/ 06 °
REPAI R ERCSI ON AND SPALLS ALTADENA CA 91001
(626) 794- 0800
HA21 WPCP
07-LA-91-16.6/17.3 I'N LOS ANGELES COUNTY IN CERRI TOS AT BELAI RE VEEST LANDSCAPE I NC. VANG, M KE $2,356, 634 09/19/02 0%
07- 002964 VARl QUS LOCATI ONS 7371 WALNUT AVENUE $2, 333,477 09/ 27/ 02 0%
ACNH- P091- (111) E HI G-VAY PLANTI NG AND | RRI GATI ON DOWNEY, CA 90241-5521 $0 09/ 22/ 06 0
| M5O-5 28- (5E) BUENA PARK, CA 90620- 1759 (562) 401-3333
--0) PLANT EST
HB32 SATI S
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07-LA-91-17.8/18.8 I'N LOS ANGELES COUNTY I N ARTESIA AND A C C U CONSTRUCTI ON WANG, M KE $2,229,388 01/05/06 17%
07-180004 CERRI TOS FROM 0.4 KM WEST OF PI ONEER 23135 BETTY ROAD 11229 WOODRUFF AVENUE $1, 657,304 01/23/06 74%
ACNH- P091- (125) E BOULEVARD UNDERCROSSI NG TO 0.2 KM $458, 700 12/30/09 0
--() EAST OF NORWALK BOULEV PERRI S CA 92570
PLANTI NG AND | RRI GATI ON (951) 657- 8200
HA25 SWPPP
07-LA-101-.4/.9 I'N LOS ANGELES COUNTY I N LOS ANGELES BRUTOCO ENG NEERI NG & WANG, SI MON YEH FU $14, 285,761 08/20/04 98%
07-1199U4 FROM 0.1 KM WEST OF CENTER STREET P. O BOX 429 1615 SOUTH WALL $11, 287,472 09/ 07/ 04 789
UNDERCROSSI NG TO ALAMEDA STREET STREET $893,501 04/27/07 0
OVERCRGSSI NG FONTANA, CA 92334 LOS ANGELES, CA 90015
REALI GN FREEWAY AND RAMPS (213) 620-2039
HB4N SWPPP
07-LA-101-.6/10.4 I'N LOS ANGELES COUNTY I N LOS ANGELES PETERSON- CHASE GENERAL | ZADPANAH, MOE $3,121,636 09/01/06 8%
07-232304 AT VARI QUS LOCATI ONS 1792 KAl SER AVENUE 2550 CORPORATE PLACE, $23, 045 09/12/06 194
ROADSI DE MAI NTENANCE STE. C 107 $23,045 08/30/07 °
I RVINE, CA 92614-5706
(323) 981-1795
HA28 SWPPP
07-LA-101-1.8/27.4 I'N LOS ANGELES COUNTY I'N LOS ANGELES ACCU CONSTRUCTI ON | ZADPANAH, MOE $1, 285,528 08/ 02/ 05 54%
07-23244 AND BURBANK AT VARI OQUS LOCATI ONS 23135 BETTY ROAD 2550 CORPORATE PLACE, $1, 209,322 08/18/05 94%
ACNH Q101- (101) E REMOVE AND REPLACE DI SEASED TREES SUl TE G 107 $86, 064 09/ 30/ 07 0
--0) PERRI' S, CA 92570 MONTEREY PARK, CA 91754
(323) 981-1795
HA25 WPCP
07-LA-101-3.9/4.1 I'N LOS ANGELES COUNTY I N LOS ANGELES PETERSON CHASE GENERAL AZI MA, HASSAN $240, 747 06/ 13/ 06 91%
07- 436904 AT VIRG L AVENUE UNDERCROSSI NG 1792 KAl SER AVENUE 2550 CORPORATE PLACE, $222,301 06/21/06 909
RECONSTRUCT DEPRESSED PAVEMENT STE. C- 107 $33, 274 11/15/06 °
I RVINE, CA 92614-5706
(323) 981-1795
HA22 WPCP
07-LA-101-7.5/12 I'N LOS ANGELES COUNTY I N LOS ANGELES SECURI TY PAVI NG COVPANY, AZI MA, HASSAN $4, 110,802 06/03/05 74%
07- 244804 FROM CAHUENGA BOULEVARD P.O BOX 1489 2550 CORPORATE PLACE, $3, 262,022 06/ 14/05 82
ACNH- Q101- (095) E UNDERCRCSSI NG TO TUJUNGA AVENUE SUl TE C- 107 $130, 338 01/30/07 0

--0)
HA22 WPCP

UNDERCRGSSI NG
RESURFACE ASPHALT CONCRETE

SUN VALLEY, CA 91353-1489

MONTEREY PARK, CA 91754
(323) 981-1795
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Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
07-LA-101-11.7/25.8 I'N LOS ANGELES COUNTY I N LOS ANGELES PETERSON CHASE GENERAL PATEL, JAGDI SH $5, 049,953 10/31/05 38%
07-218504 AT VARI QUS LOCATI ONS 1792 KAl SER AVENUE 5160 HASKELL AVENUE $3, 496,223 11/15/05 68%
ACNH- X037- (128) E PLANTI NG AND | RRI GATI ON ENCI NO, CA 91436 $406, 960 01/24/08 0
--0) I RVINE, CA 92614-5706 (818) 788-3303
HB34 SWPPP
07-LA-101-17.5/ 20 I'N LOS ANGELES COUNTY I N LOS ANGELES BELAI RE-VWEST LANDSCAPE, |NC. PATEL, JAGDI SH $1,114,779 05/17/03 86%
07-0616A4 FROM HASKELL AVENUE UNDERCROSSI NG TO P.O BOX 6270 5160 HASKELL AVE $1, 061,598 05/17/03 949%
ACNH P101- (995)0 ENCI NO AVEPEDESTRI AN OVERCRGSSI NG ENCI NO CA 91436 $4,500 03/30/07 0
--0) PLANTI NG AND | RRI GATI ON RESTORATI ON'  BUENA PARK, CA 90622 (818) 788-3303
HA25
07-LA-101-25.3/38.2 I'N LOS ANGELES AND VENTURA COUNTI ES GOLDEN STATE UTILITY CO MANNAA, HASSAN $10, 582,399 11/14/05 45%
07-120884 AT VARI QUS LOCATI ONS P O BOX 2968 13171 TELFAIR AVE., $2, 868,719 11/29/05 279
ACNH- 000C- (276) E I NSTALL COMMUNI CATI ON SYSTEM SUI TE 101 $364, 075 08/ 29/ 07 0
--0) TURLOCK CA 95381 SYLMAR, CA. 91342
(209) 634- 4981 (818) 364-2760
HB4N WPCP
07-LA-101-33.7/33.7 I'N LOS ANGELES COUNTY I N AGOURA HI LLS H GHLAND CONSTRUCTI ON | NC PATEL, JAGDI SH $482,977 06/ 12/ 06 23%
07- 4K3804 AT PALO COVADO CANYON ROAD 133 N PI XLEY STREET 5160 HASKELL AVENUE $338,846 06/ 26/ 06 70%
OVERCRGSSI NG $338,846 10/ 31/ 06 °
REPLACE G RDER AND OVERHEAD S| GN ORANGE CA 92868 (818) 788-3304
(714) 538- 5156
HVB WPCP
07-LA-103-1.2/1.3 I'N LOS ANGELES COUNTY I N LOS ANGELES R J. NOBLE COWVPANY PUNJABI, RAJ $321, 702 06/ 06/ 06 0%
07-2Y3804 AND LONG BEACH AT VARI OUS LOCATIONS P.O BOX 620 11229 SOUTH WOODRUFF $0 06/15/06 -
RESURFACE ASPHALT CONCRETE AVENUE $0 0
CRANGE, CA 92856
(562) 572-6230
HMLA WPCP
07-LA-105-/18.2 I'N LOS ANGELES COUNTY I N LOS ANGELES, SUDHAKAR COVPANY | NTERNATI ONALZAW STOASKI, TOM $949, 340 05/25/06 0%
07-1Y9304 HAWIHORNE, | NGLEWOOD, LYNWOOD, 1450 N FI TZGERALD AVE 11229 S WOODRUFF AVE $0 06/12/06 0%
PARAMOUNT, SOUTH GATE, DOWNEY AND $0 06/28/07 0
NORWALK AT VARI QUS LOCATI O RI ALTO, CA 92376 (562) 401-3333

REPLACE STRI PI NG AND MARKI NG
Hw WPCP
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Location Awarded
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07-LA-107-.9/3.6 I'N LOS ANGELES COUNTY I'N TORRANCE AND TDS ENG NEERI NG NGUYEN, LUKE $442,955 06/ 06/ 06 45%
07-4J9904 REDONDO BEACH AT 230TH STREET AND AT 2899 AGOURA ROAD, STE. 171 14620 CARMENI TA ROAD $251, 950 06/ 15/ 06 570
190TH STREET $121,162 12/ 08/ 06 0
UPGRADE TRAFFI C SI GNALS WESTLAKE VI LLAGE, CA 91361 (562) 926- 2537
HB4N WPCP
07-LA-110-8.9/8.9 I N LOCS ANGELES COUNTY IN CARSON AT PETERSON CHASE ~ SOHEILI, ANDY  $575,433 05/26/06 8%
07- 251404 ROUTE 110 AND 405 SEPARATI ON 1792 KAl SER AVENUE 18730 S. W LM NGTON $521, 798 06/ 07/ 06 89%
REPLACE APPROACH AND ROADWAY SLABS AVE., STE. 103 $0 10/18/06 0
I RVI NE, CA 92614-5706 10/ 23/ 06
(310) 609- 0264
HA22 WPCP
07-LA-110-11.1/13 N LOS ANGELES COUNTY IN LOS ALL AVERI CAN ASPHALT GALLARDO, SAM $855,995 05/08/06  100%
07-2Y3604 ANGELES, TORRANCE, LAWNDALE AND P. O BOX 2229 18730 S W LM NGTON $751,463 05/30/06 |0
HAWIHOVE AT VARI QUS LOCATI ONS AVE STE 103 $0 10/10/06 °
COLD PLANE AND OVERLAY RAMPS CORONA, CA 92878-2229 10/ 12/ 06
(310) 609- 0264 COVPLETED
HMLA WPCP
07-LA-110-24.5/25.5 N LOS ANGELES COUNTY TN LOS ANGELES PETERSON- CHASE GENERAL MCKENZI E, DARRELL $2,535, 174 11/ 14/05 0%
07- 243504 FROM 0.3 KM SOUTH OF STADI UM WAY 1792 KAl SER AVENUE 2090 FERN LANE $1,192,093 11/23/05 479
ACST- S110- (010) E OVERCROSSI NG TO 0.4 KM SOUTH OF ROUTE GLENDALE, CA 91208 $5, 450 10/ 30/ 07 0
G S1-10 0- (O0E) 110 AND 5 SEPARATI ON I RVINE, CA 92614 (818) 637-2506
-0 I NSTALL OVERHEAD SI GNS AND RESTRI PE
HB1 WPCP
07-LA-110-24.9/25.5 I'N LOS ANGELES COUNTY N LOS ANGELES ROYAL ELECTRI C COVPANY MANNAA,  HASSAN $3,583,780 10/04/05 42%
07- 4G3004 FROM 0.1 KM NORTH OF PARK ROW DRI VE 3131 52ND AVENUE 13171 TELFAIR AVE. $656, 370 10/ 20/ 05 18%
ACNH- S110- (012) E OVERCRGSSI NG TO LOS ANGELES RI VER SYLMAR, CA. 91342 $0 02/ 23/07 0
-0 BRI DGE OVERHEAD SACRAMENTO CA 95823 (818) 364-2760
REPLACE LI GHTS (916) 428- 0286 SUSPENDED
HA22 WPCP
07-LA-110-30.2/32 N LOS ANGELES COUNTY TN AND NEAR ALL ANVERI CAN ASPHALT MCKENZI E, DARRELL $528, 600 05/24/06 11%
07-1Y1504 PASADENA FROM 0.2 KM SOUTH OF ARROYO P O BOX 2229 2090 FERN LANE $12,240 06/ 06/ 06 204
DRI VE OVERCROSSI NG TO GLENARM STREET $12,240 11/30/06 °
RESURFACE ASPHALT CONCRETE CORONA CA 928782229 (818) 637-2506

(951) 736- 7600
HML WPCP
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07-LA-118-9.9/13.3 I'N LOS ANGELES COUNTY I N LOS ANGELES ORTI Z ASPHALT PAVI NG | NC SHEI K, HAKI M $417,000 05/08/06 100%
07-1Y8104 AT VARI QUS LOCATI ONS P O BOX 883 5160 HASKELL AVENUE $510, 426 05/ 26/ 06 100%
COLD PLANE ASPHALT CONCRETE $0 09/18/06 0
COLTON CA 92324 (818) 788-3303 10/ 10/ 06
(909) 382- 2233 COMPLETED
HMLA WPCP
07-LA-118-11.3/12.1 I'N LOS ANGELES COUNTY I N LOS ANGELES METROPOLE JAVAL, ABDUL $593,580 02/24/06 100%
07- 4K1204 AT LAUREL CANYON BOULEVARD P. O BOX 1632 13171 TELFAI R AVENUE, $593, 580 03/14/06 100%
UNDERCRCSSI NG SUl TE 101 $0  09/22/06 0
SLOPE PAVI NG AND ERGCSI ON CONTROL LAKE FOREST, CA 92609 09/ 28/ 06
(818) 364-2760 COVPLETED
HA42 WPCP
07-LA-134-11.5/ 13 I'N LOS ANGELES COUNTY I N LOS ANGELES P&D CONSULTANTS, | NC. AGUI LAR, ANGEL $1,322,978 12/01/05 15%
07- 182604 AND PASADENA FROM 0.3 KM WEST OF 999 TOMWN & COUNTRY RD. 4TH FL 2090 FERN LANE $996,992 12/09/05 73%
ACNH P134- (033) E FI GUEROA STREET UNDERCROSSI NG TO GLENDALE, CA. 91208 $178,198 09/ 25/ 09 °
--0) ORANGE GROVE BOULEVARD OVER ORANGE, CA. 92868 (818) 637-2514
PLANTI NG AND | RRI GATI ON
HA25 SWPPP
07-LA-138-2.2/4.3 I'N LOS ANGELES COUNTY I N LANCASTER GRANI TE HARTANTO, H. $833, 821 05/30/06 7%
07-1Y8204 FROM 1.5 KM EAST OF OLD RIDGE ROQUTE P.O. BOX 902500 45120 13TH STREET $850, 820 06/12/06 99%
RCAD TO 0.5 KM EAST OF 288TH STREET VEST $0 10/18/06 0
ASPHALT RUBBER CHI P SEAL PALMDALE, CA 93590 10/ 23/ 06
(661) 726-0148
HMLA WPCP
07-LA-138-43.4/47.8 I'N LOS ANGELES COUNTY | N PALMDALE AT TAFT ELECTRI C COVPANY MANNAA, HASSAN $106, 026 08/ 14/ 06 0%
07-4L8204 VARI QUS LOCATI ONS P O BOX 3416 13171 TELFAIR AVE STE $0 08/30/06 0%
I NSTALL MESSAGE SI GNS 101 $0 01/15/07 0
VENTURA CA 93006
(805) 642- 0121 (818) 364- 2760
HB1 WPCP
07-LA-138-60.2/61.6 I'N LOS ANGELES COUNTY AT PEARLBLOSSOMGRANI TE CONSTRUCTI ON COMPANY HORMOZI, | RAJ $4, 144,020 02/02/05 0%
07-127254 FROM 0.2 KM VWEST COF LONGVI EWROAD TO P.O. BOX 902500 45120 13TH STREET $4,129,680 02/14/05 0%
3.0 KM WEST OF 165TH STREET EAST VEST $0 03/15/07 0
W DENI NG AND ASPHALT CONCRETE PALMDALE, CA 93590- 2500 LANCASTER, CA 93534
(661) 726-0148 PLANT EST

HE13 SWPPP SATI S
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07-LA-138-61.5/63.6 I'N LOS ANGELES COUNTY AT PEARBLOSSOM GRANI TE CONSTRUCTI ON COVPANY HORMXZI, | RAJ $15, 641,716 10/12/05 0%
07-127264 AND LLANO FROM 2.1 KM EAST OF P. O BOX 50085 45120 13TH ST W $5, 962,493 10/ 20/ 05 0%
ACNH- P138- (037) E LONGVI EWROAD TO 0.1 KM WEST CF SYLMAR, CA. 91342 $805, 703 06/ 25/ 08 0
--() 165TH STREET EAST WATSONVI LLE, CA. 95077 (661) 726-0148
W DEN H GHWAY AND CONSTRUCT BRI DGE PLANT EST
HE13 HBL SWPPP SATI S
07-LA-164-2.0/0 I'N LA COUNTY BRI DCE 53-0534 CARRIES J. MCLOUGHLI N ENG NEERI NG CO ZAW STOASKI, TOM $900, 000 05/ 23/ 05 100%
07-4L2104 LA- 164ROSEMEAD BLVD OVER LARGE FLOOD 10722 ARROW RTE. #716 11229 S. \DODRUFF $812, 630 05/ 23/ 05 90%
CNTRL CHANLUPSTREAM FROM WHI TTI ER AVE. $0 06/01/06 0
NARROWS DAM DI R S EMERG RANCHO CUCAMONGA, CA 91730 DOMNEY, CA 90241
PLACE MEASURES TO SUPPORT COLUWN (562) 401-3333 OVER RUN
HA- 23 FOOTI NGS
07-LA-164-4.0/4.8 I'N LOS ANGELES COUNTY I N SOUTH EL ALL AMERI CAN ASPHALT CHOU, M CHAEL $502, 660 05/30/06 65%
07-1Y5304 MONTE FROM RUSH STREET TO ROUTE 10 P O BOX 2229 12901 RAMONA BLVD $502,891 06/13/06 98%
COLD PLANE ASPHALT CONCRETE $127,698 12/22/06 0
CORONA, CA 92878-2229 (626) 338-3430
HML WPCP
07-LA-170-14.6/20. 6 I'N LGOS ANGELES COUNTY IN LOS ANGELES O DONNELL CONSTRUCTI ON | ZADPANAH, MOE $5, 365,010 10/13/05 59%
07-244304 AT VARI QUS LOCATI ONS 559 W COVI NA BLVD. 2550 CORPORATE PLACE, $2,171,894 10/ 26/ 05 40%
ACST- S170- (002) E SLAB REPLACEMENT AND GRI NDI NG SUl TE C- 107 $391, 763 04/ 30/ 07 °
S1-70 0-(2E) SAN DI MAS, CA. 91773-2911 MONTEREY PARK, CA. 91754
--0) (323) 981-1795
HA22 WPCP
07-LA-170-18.8/19.8 I'N LOS ANGELES COUNTY I N LOS ANGELES POWELL CONSTRUCTORS AZI MA, HASSAN $5, 427,761 03/27/06 63%
07-224404 FROM 0.2 KM NORTH OF WHI TSETT AVENUE PO BOX 698 2550 CORPORATE PLACE, $2,539,102 04/12/06 47%
OVERCROSSI NG TO 0.2 KM NORTH OF SUl TE C- 107 $602, 982 04/ 30/ 07 °
ROSCCE BOULEVARD UNDERC FONTANA, CA 92334-0698
CONSTRUCT SOUNDWALL (323) 981-1795
HB311 SWPPP
07-LA-187-6.4/6.4 I'N LOS ANGELES COUNTY IN LOS ANGELES J F L ELECTRIC I NC $482,279 09/ 14/ 06 0%
07-4L7604 AND CULVER CITY AT M DWAY AVENUE 8257 COVPTON AVE $0 10/11/06 0%
I NSTALL TRAFFI C SI GNAL $0 0
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Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
07-LA-210-24.0/45.1 I'N LOS ANGELES COUNTY AT VAR OQUS P AND D LANDSCAPE CHOU, M CHAEL $659, 600 08/21/06 0%
07- 2324E4 LOCATI ONS 999 TOAN AND COUNTRY RD 4TH F 12901 E RAMONA BLVD $0 09/01/06 0%
REMOVE AND REPLACE DI SEASED TREES $0 07/17/08 0
ORANGE, CA 92868 (626) 338-3430
HA25 WPCP
07-LA-210-46.2/49.3 I'N AND NEAR LAVERNE AND CLAREMONT DI VERSI FI ED LANDSCAPE CO. KAROUT, REDA $1,504,820 08/02/05 26%
07-172174 FROM SAN DI MAS CANYON RCAD TO 0. 2 33801 WASHI NGTON ST. 12901 RAMONA BLVD. #H $1, 301,634 08/11/05 86%
M LES WEST OF TOANNE AVENUE | RW NDALE, CA 91706 $26,572 08/18/09 0
PLANTI NG AND | RRI GATI ON W NCHESTER, CA 92596 (626) 338-3430
HE14 SWPPP
07-LA-210-49.3/52.1 I'N LOS ANGELES COUNTY I N CLAREMONT DI VERSI FI ED LANDSCAPE CO KAROUT, REDA $1,748,256 07/13/05 0%
07-1264F4 FROM THOVWPSON CREEK BRI DGE TO SAN 33801 WASHI NGTON ST. 12901 RAMONA BLVD. $1,566,174 07/28/05 89
BERNARDI NO COUNTY' LI NE #11 $11,661 07/08/09 °
PLANTI NG AND | RRI GATI ON W NCHESTER, CA 92596 | RW NDALE, CA 91706
(626) 338-3430
HE14 SWPPP
07-LA-405-7.5/7.5 I'N LOS ANGELES COUNTY I N LONG BEACH RSB GROUP | NC GALLARDO, SAM $411,010 05/16/06 67%
07- 250704 AT ROUTE 405 AND 710 SEPARATI ON 22865 LAKE FOREST DRI VE STE26 18730 S. W LM NGTON $328,500 05/31/06 80%
RECONSTRUCT MEDI AN AND SEAL JO NTS AVE STE 103 $170,913 12/14/06 °
LAKE FOREST CA 92630
(310) 609- 0264
HVB WPCP
07-LA-405-9.4/0 I'N LOS ANGELES COUNTY I N CARSON FROMGRI FFI TH COVPANY PUNJABI, RAJ $1, 728,899 08/ 24/06 0%
07-188804 0.5 KM EAST OF W LM NGTON AVENUE 12200 BLOOWVFI ELD AVENUE 11229 SOUTH WOODRUFF $0 09/01/06 0%
UNDERCROSSI NG TO W LM NGTON AVENUE AVENUE $0 0
W DEN OFF RAMP TO 3 LANES SANTA FE SPRI NGS, CA 90670
(562) 572-6230
HB1 SWPPP
07-LA-405-21.3/26.4 LOS ANGELES COUNTY I N AND NEAR BALFOUR BEATTY CONSTRUCTI ON ALl , MASHHUR $30, 016,929 01/17/03 0%
07-1198W4 I NGLEWOOD, LOS ANGELES AND CULVER 1255 EAST HI GHLAND AVE STE 21 18730 S. W LM NGTON $30, 061,399 01/30/03 0%
ACNH- 405 - (032)N CI TY AT VAR QUS LOCATI ONS AVE. SU TE 103 $155,399 03/ 30/ 07 0
40-5 30-(2N) HOV LANE SAN BERNARDI NO CA 92404 RANCHO DOM NGUEZ, CA
--0) (909) 886- 6823 90220 PLANT EST

HB5 SWPPP SATI S
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07-LA-405-25.9/29.5

07-1178U4

ACNH- 405 - (048) N
40-5 30-(8NS)T

I'N LOS ANGELES COUNTY AT VARI OQUS
LOCATI ONS
CONSTRUCT HOV LANES

BALFOUR BEATTY CONSTR. | NC.
419 SQUTH HI NDRY AVE., STE C

VENTOCI LLA, JOSE $115, 221,522 09/ 28/ 04 53%
$48, 885,296 10/ 06/ 04

42%

$2, 464,567 04/13/09

I NGLEWOOD, CA 91792 (310) 410-9862

6207- 034-()
HB5 SWPPP
07-LA-405-29.5/32.2 I'N LOS ANGELES COUNTY TN LOS ANGELES DI ABLO CONTRACTORS | NC TANJUAQUI O, ALLAN $33,572,944 04/12/05  100%
07- 195904 FROM 0.1 KM SOUTH OF ROUTE 10 AND 405 7 CROW CANYON COURT STE 100 1220 S. SEPULVEDA $21, 987,823 04/ 26/ 05 65%
ACNH- 405 - (054)N SEPARATI ON TO BURNHAM STREET AND AT LOS ANGELES, CA 90025 $1, 147,293 02/ 03/ 07 0

40-5 30- (4N SUNSET BOULEVARD SAN RAMON CA 94583 (213) 216-7346
) W DEN EXI STI NG FREEWAY (925) 552- 8250
HB4N SWPPP
07-LA-405-30.3/36. 1 I'N LOS ANGELES COUNTY TN AND NEAR LOS PKB CONSTRUCTI ON I NC YADEGARI,  SHAHRI AR $3,098,568 08/29/05 100%
07- 226614 ANGELES AT VARI OUS LOCATI ONS P O BOX 661717 1200 SO. SEPULVEDA $2, 304,389 09/ 14/ 05 24%
ACl M 405 - (046) E GROSS SOLI DS REMOVALS DEVI CES LOS ANGELES, CA 90025 $437,489 05/21/07 °
() ARCADI A CA 910661717 (310) 478-7970

(626) 301- 9897

HA42 SWPPP
07-LA-405-38.6/40. 2 I'N LOS ANGELES COUNTY IN LOS ANGELES DW POAELL CONSTRUCTI ON PATEL, JAGDI SH $3, 969,897 06/21/05 0%
07- 199624 0.3 KM SOUTH OF VENTURA BOULEVARD  P.O. BOX 4406 5160 HASKELL AVENUE $3, 263,787 07/ 08/ 05

UNDERCRCSSI NG TO 0.1 KM SOUTH OF 0%
BURBANK BOULEVARD OVERCR

ADD HOV LANE PLANT EST
HB5 SWPPP SATI S

07-LA-405-38.7/39. 4 I'N LOS ANGELES COUNTY IN LOS ANGELES STEVE P RADCS | NC PATEL, JAGDI SH $24,821,802 03/02/05 68%

ENCI NO, CA 91436
(818) 788-3303

$48, 731 09/ 26/ 07
FONTANA, CA 92334

07- 201204 FROM 0.1 KM NORTH OF SEPULVEDA P O BOX 15128 5160 HASKELL AVE. $17, 732,437 03/18/05 210

ACNH- 405 - (050) N BOULEVARD UNCERCROSSI NG TO 0.3 KM ENCI NO, CA 91436 $303, 803 04/ 27/ 07 0
40-5 30-(ON) SQUTH OF ROUTE 101 AND 405 S SANTA ANA CA 927350128 (818) 788-3303

-0 REALI GN AND W DEN EXI STI NG H GHMAY  (714) 835-4612

HE11 SWPPP

07-LA-405-712.6 I'N LOS ANGELES COUNTY I'N LONG BEACH, PETERSON CHASE GENERAL ZAW STOABKI,  TOM $14,577,468 11/10/05 19%

07- 244404 CARSON AND SI GNAL HILL FROM LCS 1792 KAI SER AVE. 11229 S. WOODRUFF $956, 081 11/ 23/ 05

0,
ACI M 405 - (929) E ANGELES AND ORANGE COUNTY LINE TO AVE. $140,394 06/ 30/ 09 9%
=0 ROUTE 405 AND 110 SEPARATI O IRVINE, CA 92614- 5706 DOWEY, CA 90241

SLAB REPLACEMENT AND GRI NDI NG (562) 401-3333

HA22 WPCP
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07-LA-605-14.6/15.4 I'N LOS ANGELES COUNTY I N Pl CO RI VERA PKB CONSTRUCTI ON, | NC. PUNJABI, RAJ $5, 110,276 10/29/04 80%
07-040104 FROM 0.1 KM NORTH OF BEVERLY P.O BOX 661717 11229 SOUTH WOODRUFF $4, 491,875 11/16/04 88%
ACl M 605 -(720)E BOULEVARD OVERCROSSI NG TO 0.5 KM AVENUE $62,804 12/05/06 0
--0) SOUTH OF ROSE HI LLS ROAD OVERCR ARCADI A, CA 91066 DOWNEY, CA 90241
CONSTRUCT SOUND AND RETAI NI NG WALLS (562) 572-6230
HB311 SWPPP
07-LA-710-6.8/9.1 I'N LOS ANGELES COUNTY I N LONG BEACH P&D LANDSCAPE AKBARI AN, MASSCD $3,037,844 08/05/04 47%
07- 234904 FROM ROUTE 1 PACI FI C COAST HI GHWAY TO999 TOWN & COUNTRY RD. 4TH FL 17912 CRUSADER AVE, $2, 789,440 08/ 19/ 04 899
ACNH- P710- (011) E WARDLOW AVENUE STE 101 $3,579 10/ 20/ 08 0
--0) HI GHWAY PLANTI NG AND | RRI GATI ON ORANGE, CA 92868 CERRI TGS, CA 90703
(562) 860-3085
HA25 SWPPP
07-LA-710-6.8/9.4 I'N LOS ANGELES COUNTY I N LONG BEACH GOLDEN STATE UTILITY CO WANG, PAUL $3,106,679 11/14/05 55%
07-120934 FROM ROUTE 1 TO ROUTE 405 AND 710 PO BOX 2968 14620 CARMENI TA RD $851, 626 11/29/05 279
ACNH- 710 -(787)E SEPARATI ON NORWALK, CA 90650 $7,270 06/04/07 0
--0) I NSTALL COVMUNI CATI ON SYSTEM TURLOCK, CA 95381-2968 (562) 926- 2537
HB4N WPCP
07-LA-710-17.3/26.3 I'N LOS ANGELES COUNTY AT VARI OQUS COOPER MYERS A JO NT VENTURE AKBARI AN, MASSCD $20, 408,670 12/23/05 38%
07-242604 LOCATI ONS P O BOX 2948 17912 CRUSADER AVE. $5, 461,520 01/11/06 279
ACST-710 -(783)E UPGRADE MEDI AN BARRI ER SU TE 101 $726,970 11/21/07 °
G 71-0 17-(3E) RANCHO CORDOVA CA 957412948
--0) (916) 635-9370 (562) 860-3085
HA27 SWPPP
07-LA-710-18.4/26.5 I'N LOS ANGELES COUNTY I N VARI QUS ALL AMERI CAN ASPHALT ALl , MASHHUR $15, 264,697 06/ 09/ 05 76%
07-244704 LOCATI ONS P O BOX 2229 18730 S. W LM NGTON $12,567,791 06/17/05 799%
ACNH 710 -(781)E SLAB REPLACEMENT AND GRI NDI NG AVENUE STE. 103 $321,662 03/17/07 0
--() CORONA CA 92878 RANCHO DOM NGUEZ, CA
(951) 736- 7600 90220
HA22 SWPPP (310) 609-0264
07-LA-5707-/0 I'N LOS ANGELES COUNTY I N LOS ANGELES MEPCO SERVI CES | NC AZI MA, HASSAN $4,531,144 12/02/05 31%
07-201604 AT SILVERLAKE MAI NTENANCE STATION 9634 WASHBURN ROAD UNIT B 2550 CORPORATE PLACE, $503, 079 12/21/05 119
RECONSTRUCT MAI NTENANCE STATI ON SU TE G- 107 $79,128 04/ 30/ 08 0
DOMEY CA 90241
(562) 803- 9499 (323) 981-1795

HA12 SWPPP
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07-VEN-1-4.0/4.7 I'N VENTURA COUNTY IN VENTURA AT 2.2 RSB GROUP, | NC CASTI LLO, ELOY $194, 600 09/13/06 0%
07-1P5704 KM NORTH OF DEER CREEK ROAD AND AT 94 SUMVERSTONE 1100 S. SEPULVEDA $0 09/ 26/06 0%
0.3 KM NORTH CF BI G SYCAMORE CREEK BLVD., SU TE 200 $0 0
BRI DCE I RVINE, CA 92614
I NSTALL METAL BEAM GUARD RAI L (310) 649-1821
HB1 WPCP
07- VEN- 1- 15. 0/ 15 I'N VENTURA COUNTY I N OXNARD FROM 0.1 BLO S CONSTRUCTI ON, | NC. TOUTOUNCHI AN, MOHAMVAD $2,110,556 08/ 09/06 39%
07- 247204 KM WEST OF PLEASANT VALLEY ROAD 3201 STURG S ROAD 1525 RANCHO CONEJO $40, 402 08/ 23/ 06 20
OVERCROSSI NG TO ROUTE 1 BLVD. SU TE 103 $40, 402 01/03/07 0
CONSTRUCT DRAI NAGE SYSTEM OXNARD, CA 93030
(805) 480- 4928
HE12 SWPPP
07-VEN-1-/11 VEN- 1, PACI FI C COAST HI GHWAY, FROM PM UNI ON ENG NEERI NG COVPANY, | NCDORRI, M KE $575,000 01/10/05 100%
07- 4K8304 0.0 (LA/VENTURA COUNTY LI NE) NORTH TO3658 N. VENTURA AVE. 1525 RANCHO CONEJO $475,413 01/10/05 83%
PM 11. 0 AT WOOD ROAD O C | N OXNARD BLVD. $0 04/30/06 °
DR S EMERCGENCY F. A VENTURA, CA 93001 THOUSAND QAKS, CA 91320
SLI DE & STORM DEBRI S REMOVAL (805) 480-4928 OVER RUN
HA- 23
07-VEN-23-3.5/11.4 I'N VENTURA COUNTY | N THOUSAND QAKS SECURI TY PAVI NG COVPANY | NC  ABUMUHOR, | SSAM $60, 009, 888 04/ 04/ 06 9%
07-115454 AND MOORPARK FROM THOUSAND QAKS P O BOX 1489 1525 RANCHO CONEJO $9, 353,431 04/17/06 16%
HP21- 6207- ( 036) L BOULEVARD UNDERCROSSI NG TO NEW LOS BLVD. #102 $1,773,176 07/20/ 10 °
620-7 03-() ANGELES AVENUE UNDERCRCSSI N SUN VALLEY CA 913531489
-0 W DEN ROADWAY AND SOUND WALL (818) 767- 8418 (805) 375-9247
HE13 SwWePP
07-VEN-23-3.7/10.4 I'N VENTURA COUNTY I N THOUSAND QAKS SECURI TY PAVI NG COVPANY | NC  TOUTCOUNCHN AN, MOHAMVAD $1, 376,810 04/25/06 0%
07-1Y7704 FROM HI LLCREST DRI VE UNDERCROSSI NG TOP O BOX 1489 $0 05/09/06 0%
0.3 KM NORTH OF TI ERRA REJADA ROAD $0 01/14/07 0
UNDERCROSSI NG SUN VALLEY CA 913531489
COLD PLANE ASPHALT CONCRETE (818) 767- 8418
HMLA WPCP
07-VEN-23-5.2/24.1 I'N VEN COUNTY, ROUTE 23 POSTM LE 5. 2- SECURI TY PAVI NG TOUTOUNCHI AN, MOHAMVAD $2,200,000 05/03/05 100%
07-4L4004 24. 16REPAI R BROKEN SLABS, ASPHALT 9050 NORRI' S AVE. $1, 995,926 05/03/05 91%
FAI LURES | NCLUDI NG POTHCLI NG, $116, 369 11/20/06 °
DELAM NATI ON &RUTTI NGDI R S EM SUN VALLEY, CA 91352 (805) 480-4928
REMOVI NG & REPLACI NG BROKEN CONCRETE OVER RUN
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07-VEN-23-723.6 VEN 23 AT PM 23.5-25.6 THI S TWO LANE BURNS- PACI FI C TOUTOUNCHI AN, MOHANNVAD $510, 000 10/03/05  100%
07-4L6204 SECTI ON OF VEN23 | S JUST SQUTH OF 505 EAST THOUSAND QAKS BLVD. 1525 RANCHO CONEJO $506, 151 10/ 03/ 05 999%
SANTA CLARA RI VER & FI LMORE DI R BLVD. STE. 102 $139,933 11/20/06 0
EMERGENCY F. A. CONTRACT THOUSAND QAKS, CA 91360 THOUDAND QAKS, CA 91320
REPAI R DAMACGED CONCRETE DRAI NACGE (805) 480-4928 OVER RUN
HA23 CHANNEL
07- VEN- 33-5. 6/ 45 I'N VENTURA COUNTY IN THE LOS PADRES SUMVER CONSTRUCTI ON, | NC. DORRI, M KE $3,196,109 01/09/05 100%
07- 4K7604 NATNL FOREST AREA TO THE NORTH OF 1184 NORTH QAK AVE. 1525 RANCHO CONEJO $2,907,453 01/09/05 91%
QJAI A TY FROM PM 15.0 TO PM 45.0 BLVD. 102 $11, 407 12/29/06 0
DI R S EMERGENCY FORCE ACC FI LLMORE, CA 93015 THOUSAND QAKS, CA 91320
REMOVE & DI SPOSE OF SLI DE DEBRI S (805) 480-4928 OVER RUN
HA- 23
07- VEN-33-7.8/8 I'N VENTURE COUNTY, VENTURA 33 FROM PMC. A. RASMUSSEN, | NC. DORRI, M KE $5, 700, 000 02/14/05 100%
07- 4K6304 7.8 NORTHEAST TO PM 8.0, BOARDER OF 2360 SHASTA WAY 1525 RANCHO CONEJO $5, 641,132 02/ 14/ 05 99%
THE OAK VIEW VI LLAGE. DR S BLVD., #102 $0 09/ 29/06 0
EMERCENCY F. A. CONTRACT SIM VALLEY, CA 93065-1800 THOUSAND QAKS, CA 91320
STABI LI ZE & REPAIR A STORM DAVAGED (805) 480-4928 OVER RUN
HA- 23 ROADVWAY
07- VEN- 33-11. 2/20. 8 I'N VENTURA COUNTY I N AND NEAR QJAI NYE AND NELSON | NC TOUTOUNCHI AN, MOHAMVAD $1, 651,987 06/23/06 76%
07-2Y3304 FROM ROUTE 150 TO CANON CREEK 1860 EASTMAN AVENUE STE 108 1525 RANCHO CONEJO $1, 727,785 06/ 30/ 06 97%
RESURFACE ASPHALT CONCRETE BLVD., SU TE 103 $1, 481,385 11/22/06 °
VENTURA CA 93003
(805) 654- 1682 (805) 480-4928
HML WPCP
07- VEN- 33-55.8/0 IN VEN 33 AT PM55.8 I N THE LOS SUMMVER CONSTRUCTI ON, | NC. DORRI, M KE $5, 085,000 06/10/05 100%
07-4L3404 PADRES NATI ONAL FOREST 43 M OF QJAI P. O BOX 30 1525 RANCHO CONEJO $4, 668,666 09/01/05 92%
& 2 M SO OFSANTA BARBARA COUNTY BLVD., SU TE 103 $0 10/ 20/ 06 °
LI NEf REMOVE DEBRI S DIR S EME SANTA PAULA, CA 93061 SYLMAR, CA 91342
REMOVE DEBRI S/ REBUI LD EMBANKMVENT (805) 480- 4928 OVER RUN
HA23
07-VEN-33-/7 I'N VENTURA COUNTY AT VARI QUS AMERI CA VEST LANDSCAPE | NC. PRASAD BOBBA $679, 138 05/ 24/ 06 24%
07- 2324F4 LOCATI ONS 12328 WOODRUFF AVENUE 1525 RANCHO CONEJO $10, 699 06/ 06/ 06 204
REMOVE AND REPLACE DI SEASED TREES BLVD, STE 102 $0 06/30/08 0
DOMNEY, CALI FORNI A 90241
(805) 375-9247
HA25 WPCP
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07-VEN-34-6.3/12. 4 I'N VENTURA COUNTY I N AND NEAR OXNARD GRANI TE CONSTRUCTI ON COMPANY | RA, ALFRED $1, 166,360 05/ 04/06 100%
07-1Y7404 AND CAVARI LLO FROM RI CE AVENUE TO P O BOX 50085 $1, 193,648 05/15/06 100%
PLEASANT VALLEY ROAD $0 09/28/06 0
COLD PLANE ASPHALT CONCRETE WATSONVI LLE CA 95077 09/ 29/ 06
(831) 724-1011 COVPLETED
HMLA WPCP
07- VEN- 101-22. 0/ 26. 4 I'N VENTURA COUNTY I N VENTURA AT METROPOLE BOBBA, PRASAD $412,438 02/ 24/ 06 100%
07- 4K1004 VARI OUS LOCATI ONS P O BOX 1632 1525 RANSHO CONEJO $371,450 03/13/06 100%
SLOPE PAVI NG AND EROSI ON CONTROL BLVD., #102 $0 09/ 19/06 °
LAKE FOREST CA 92609 09/ 21/ 06
(949) 380-9414 (805) 375-9247 COVPLETED
HA42 SWPPP
07- VEN- 101- 22. 0/ 24 I'N VENTURA COUNTY I N OXNARD AND M C M SECURITY PAVING J V ALl SHAHI , HOOSHANG $82, 779,778 04/26/02 81%
07-0607W4 VENTURA FROM ROUTE 232 TO MONTALVO P O BOX 620 1525 RANCHO CONEJO $76, 096, 726 05/ 02/ 02 90%
ACNH- QL01- ( 005) E SPUR OVERHEAD BLVD. , SU TE 102 $2,693,991 03/30/07 °
--0) W DEN ROADWAY AND BRI DGES NORTH HI GHLANDS CA 95660 THOUSAND QAKS, CA 93021
(916) 334-1221 (805) 375-9247
HE13 SWPPP
07-VEN-101-31.5/31.5 ON AND BENEATH THE NB VEN- 101 FWY AND SECURI TY PAVI NG COVPANY, | NC. TOUTOUNCHI AN, MOHAMVAD $735,000 07/03/06 100%
07-1X4304 THE ADJACENT MAIN STREET ON-RAMP AT P.O BOX 1489 1525 RANCHO CONEJO $54,616 07/ 05/06 704
PM 31.5 INCITY OF VENTURA NORTH OF BLVD. SU TE 103 $0 10/ 20/ 06 0
VEN101/ 33 | NTCHNGDI R SUN VALLEY, CA 91353
REPAI R SI NKHOLE AND PAVEMENT DANAGE (805) 480-4928 OVER RUN
HA23
07- VEN-118-4.8/0 IN THE TOWN OF SATI COY N OF CAMARI LLOC. A. RASMUSSEN, | NC. | RA, ALFRED $350, 000 10/04/05 0%
07- 4L6104 VENTREPAI R & REPLACE DANAGED DRAI NAGE 2360 SHASTA WAY 1525 RANCHO CONEJO $0 11/02/05 -
SYSTEM AS NEEDED, REBUI LD THE BLVD. STE. 103 $0 02/15/06 °
S| DESLOPE/ ROADBED DIR S SIM VALLEY, CA 93065 THOUSAND QAKS, CA 91320
SLOPE PROTECTI OV ERCSI ON CONTROL FOR (805) 480- 4928
HA- 23 STORM
07-VEN-118-7.7/8.1 2 M LES WEST OF VEN 34/118 | NTERSECT NYE & NELSON, | NC. TOUTOUNCHI AN, MOHAMVAD $500, 000 10/ 04/05 100%
07-4L6004 IN SOM S I N VENTURA COUNTY TO REPAI R 1860 EASTMAN AVE. #108 1525 RANCHO CONEJO $377,858 10/12/05 76%
UNDERCUT& COLLAPSED GUARDRAI L DUE TO BLVD., SU TE 102 $112,108 11/ 20/ 06 0
STORM DAMACGE DI R S VENTURA, CA 93003 THOUSAND QAKS, CA 91320
REBUI LD S| DESLOPE/ ROADBED (805) 480- 4928 OVER RUN

HA- 23 SUPPORT/ GUARDRAI
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07- VEN- 118-16.0/17.9 I'N VENTURA COUNTY I N MOORPARK FROM SECURI TY PAVI NG COVMPANY | NC TOUTOUNCHI AN, MOHAMVAD $1, 130,765 05/26/06 63%
07-2Y3204 BUTTER CREEK ROAD TO SPRI NG ROAD P O BOX 1489 1525 RANCHO BLVD., $1,011,179 06/ 06/ 06 93%
COLD PLANE ASPHALT CONCRETE SUl TE 103 $0 11/14/06 0
SUN VALLEY CA 913531489
(818) 767- 8418 (805) 480-4928
HMLA WPCP
07- VEN- 118-23. 8/ 30.5 I'N VENTURA COUNTY IN SIM VALLEY AT A AND R CONSTRUCTI ON CORP CHAVEZ, EFRAI M $417,954 06/ 22/ 06 81%
07- 466804 VARI OUS LOCATI ONS 20282 VI A MEDI CI 13171 TELFAI R AVENUE, $262, 505 06/ 29/ 06 63%
CONSTRUCT SI DEWALK AND RAMPS SU TE 101 $133,780 11/14/06 0
NORTHRI DGE, CA 91326
(818) 364-2760
HA42 SWPPP
07- VEN- 126- 29. 8/ 32. 7 I'N VENTURA COUNTY NEAR PI RU AT SECURI TY PAVI NG COVPANY, INC. DI PSIA M KE $544,065 09/12/06 0%
07- 4L7504 VARI QUS LOCATI ONS P.O BOX 1489 1525 RANCHO CONEJO $0 09/ 26/ 06 0%
OVERLAY ASPHALT CONCRETE BLVD., SU TE 102 $0 03/31/07 °
SUN VALLEY, CA 91353-1489
(310) 345-6263
HB1 WPCP
07- VEN-126-/13. 1 I'N VENTURA COUNTY I N VENTURA AND MODERN ALLOYS | NC TOUTOUNCHI AN, MOHAMVAD $3, 137,947 04/22/05 69%
07- 237204 SANTA PAULA FROM ROUTE 101 AND 126 11172 WESTERN AVENUE 1525 RANCHO CONEJO $3, 065,831 05/ 06/ 05 97%
ACST- P126- (049) E SEPARATI ON TO TODD BARRANCA BRI DGE BLVD, STE 103 $8,256 02/ 28/ 07 0
G P1-26 0-(9E) AND FROM PECK RCAD OVERCROS STANTON CA 90680 THOUSAND QAKS, CA 91320
--0) I NSTALL THRI E BEAM BARRI ER (714) 893- 0551 (805) 480-4928
HB1 SWPPP
07- VEN- 150-8.7/0 I'N VENTURA COUNTY NEAR RANCHO SANTA BERKELEY ENG NEERI NG, CO. | RA, ALFRED $1, 388,494 09/ 26/ 05 17%
07- 4G5204 ANA AT 3.9 KM WEST OF SANTA ANA ROAD 257 KI NGSLEY AVENUE 1525 RANCHO CONEJO $267,529 10/ 13/ 05 e
ACST- P150- (022) E REI NFORCED CONCRETE Pl PES BLVD., SU TE 102 $257,985 12/07/06 0
P1-50 0-(2E) PALO ALTO, CA 94301 THOUSAND QAKS, CA 91320
--0) (805) 480- 4928
HA23 SWPPP
07- VEN- 150-11. 0/ 11 I'N VENTURA COUNTY NEAR LI VE OQAK NYE AND NELSON | NC DORRI, M KE $469, 099 06/ 16/ 06 63%
07-1189C4 ACRES AT SANTA ANA CREEK BRI DGE 1860 EASTMAN AVENUE STE 108 1525 RANCHO CONEJO $88,732 06/ 22/ 06 1994
W DEN ROADWAY AND BRI DGE RAI LS BLVD, SU TE 103 $7,300 11/07/06 0
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Statement of Ongoing Contractsasof 10/20/06 11/ 02/ 06
District 07
- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
07- VEN- 150- 15. 0/ 23. 9 I'N VENTURA COUNTY I N AND NEAR QJAI FNF CONSTRUCTI ON, | NC. I RA, ALFRED $2,839,069 06/26/02 68%
07-105484 FROM LOVA DRI VE TO LI ON CANYON CREEK 1525 RANCHO CONEJO $2,791,226 07/11/02 99%
ACST- P150- (018) E BRI DGE BLVD., SU TE 102 $0 12/01/07 0
--0) RESURFACE ASPHALT CONCRETE THOUSAND OAKS, CA 91320
(480) 784- 2910 (805) 375-9247
HA22
07- VEN- 150- 22. 5/ 23. 5 BETVWEEN CI TIES OF OQJAI & SANTA PAULA C. A. RASMUSSEN, | NC. DORRI, M KE $3, 200, 000 09/ 28/05 100%
07-4L2404 6 LOCOF FAI LED ROADBED SUPPCRT AT 2360 SHASTA WAY 1525 RANCHO CONEJO $2,413,605 10/02/05 75
POST M LES: BLVD. STE 103 $312,254 10/ 27/ 06 0
22.52,22.59, 22.62,22. 80, 23. 52 AND SIM VALLEY, CA 93065 THOUSAND OAKS, CA 91320
23.71 DIRS E (805) 480- 4928 OVER RUN
HA23 REBUI LD ROADBED SLOPE W ROCK SLOPE
PROTECT
07- VEN-150-/13. 4 RE DEBRI' S FROM VEN150 TO VEN33 LARRY THOWPSON CONSTRUCTI ON CODORRI, M KE $2,510,000 01/06/05 100%
07- 4K7804 DI RECTOR ORDER EMER. FA CONTRACT 1656 MCNELL ROAD 1525 RANCHO CONEJO $2,019, 608 01/06/05 100%
CLEAR STORM DEBRI' S FROM | N QUTLETS BLVD., #102 $0 08/08/06 0
FLOALNS QJAI, CA 93023 THOUSAND QAKS, CA 91320 10/ 12/ 06
(805) 480-4928 COVPLETED
HA23
07- VEN- 150-/30.5 VEN 150 FROM PM 26. 65 TO PM 30.5 THI SALLI ANCE CONTRACTI NG | NC. DORRI, M KE $8,985, 000 08/04/05 100%
07-4L2304 LOCATION | S BETWEEN THE CI TI ES OF 155 GRANADA STREET, STE. C 1525 RANCHO CONEJO $8, 379,617 08/ 04/05 93%
QJAI AND SANTA PAULA DI R EMERGENCY BLVD., STE. 103 $251, 790 10/ 31/ 06 0
F. A CONTRACT CAMARI LLO, CA 93010 THOUSAND QAKS, CA 91320
REBUI LD SECTI ON CF FAI LED ROADWAY (805) 480-4928 OVER RUN
HA23

Totals: Authorized Final Amt: $961, 797, 164 Completed to Date: $556, 497,476  Work ThisMonth: $37, 831, 957




Statement of Ongoing Contracts - Index

Cnty Rt Pm Contract Page
07-LA-1-1.0/1 07-231504
07-LA-1-3.4/3.5 07- 4K6804
07-LA-1-5.6/5.6 07- 4K6904
07-LA-1-6.8/9.2 07-1Y5604
07-LA-1-7.1/30.7 07-1190E4
07-LA-1-9.9/0 07-1190F4
07-LA-1-14.8/14.8 07-4L3004
07- LA-1-27.4/30.9 07-1660U4
07-LA-2-24.4/82.3 07-214204
07-LA-5-13.9/41 07-2324A4
07-LA-5-15.9/17.1 07-232604
07-LA-5-16.9/28.7 07-193104
07-LA-5-28.1/28.6 07-0510C4
07-LA-5-39.4/45.6 07-122004
07-LA-5-42.6/88.6 07- 1X3804
07- LA-5-82.0/85 07-1X5004
07-LA-5-85.6/86.5 07-1P1504
07- LA-5-65.4/65.9 07-4L0404
07-LA-5-/61 07-1X4404
07-LA-10-2.1/14.1 07-244504
07-LA-10-4.6/17.2 07-182104

07-LA-10-5.3/42.3 07-2324C4
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Cnty Rt Pm
07-LA-10-5.8/6.7

07- LA- 10- 14. 5/ 15.
07- LA- 10- 14. 8/ 48.
07- LA- 10- 30. 8/ 31.

07-LA-10-/.6
07-LA-10-/.1
07-LA-14-35.3/0

07- LA- 14- 35. 8/ 43.
07- LA- 14-54. 5/ 60.

07-LA-23-/8.9
07-LA-27-4.1/4.6
07-LA-27-7.0/0
07-LA-27-19.9/20
07-LA-27-/10.6
07-LA-27-/11.1
07-LA-39-22.5/0
07-LA-47-.8/2
07-LA-47-2.1/2.1
07-LA-47-/.9
07-LA-47-/1.9
07-LA-60-.5/.7

07- LA-60-11. 2/ 11.

Statement of Ongoing Contracts - Index

Contract

07-242004
07-222204
07- 205004
07- 008704
07- 250804
07-4K4304
07-4E2404
07-194104
07- 125204
07- 184904
07- 0P6804
07-4L5904
07-4J0704
07-4K8104
07-2074U4
07-4Gr7004
07-1Y7104
07-1Y9604
07- 179904
07- 129954
07-2Y0004
07- 4K6504
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Cnty Rt Pm

07- LA-60-19.5/23.9
07-LA-60-29.4/0
07-LA-60-6.9/19. 4
07- LA- 60-22. 4/ 25
07-LA-60-/0
07-LA-90-1.2/1
07-LA-90-1.0/1.8
07-LA-91-6.0/14.1
07-LA-91-9.8/10
07-LA-91-17.8/18.8
07-LA-91-16.6/17.3
07-LA-101-.4/.9

07- LA-101-.6/10.4
07-LA-101-1.8/27.4
07-LA-101-3.9/4.1
07- LA-101-7.5/12
07-LA-101-11.7/25.8
07- LA-101-17.5/20
07- LA-101-25.3/38.2
07- LA-101-33.7/33.7
07-LA-103-1.2/1.3
07- LA-105-/18. 2

Statement of Ongoing Contracts - Index

Contract

07- 244604
07-201704
07- 206804
07-1257U4
07-226714
07-1693C4
07-1693A4
07- 182204
07-1Y6504
07- 180004
07- 002964
07-1199U4
07-232304
07-2324G4
07- 436904
07- 244804
07-218504
07- 0616A4
07-120884
07- 4K3804
07-2Y3804
07-1Y9304
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Cnty Rt Pm
07-LA-107-.9/3.6

07-LA-110-8.9/8.9
07- LA-110-11.1/13
07-LA-110-24.5/25.5
07-LA-110-24.9/25.5
07- LA-110- 30. 2/ 32
07-LA-118-9.9/13.3
07-LA-118-11.3/12.1
07- LA-134-11.5/13
07-LA-138-2.2/4.3
07- LA-138-43.4/47.8
07- LA-138-60.2/61.6
07-LA-138-61.5/63.6
07-LA-164-2.0/0
07-LA-164-4.0/4.8
07-LA-170-14.6/20.6
07-LA-170-18.8/19.8
07-LA-187-6.4/6.4
07-LA-210-24.0/45.1
07- LA-210-46.2/49.3
07-LA-210-49.3/52.1
07-LA-405-7.5/7.5

Statement of Ongoing Contracts - Index

Contract

07-4J9904
07-251404
07-2Y3604
07- 243504
07- 4G3004
07-1Y1504
07-1Y8104
07-4K1204
07- 182604
07-1Y8204
07-4L8204
07-127254
07- 127264
07-4L2104
07-1Y5304
07- 244304
07- 224404
07-4L7604
07- 2324E4
07-172174
07-1264F4
07- 250704
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Cnty Rt Pm
07-LA-405-9.4/0

07- LA- 405- 21. 3/ 26.
07- LA- 405- 25. 9/ 29.
07- LA-405- 29. 5/ 32.
07- LA- 405- 30. 3/ 36.
07- LA- 405- 38. 6/ 40.
07- LA- 405- 38. 7/ 39.
07-LA-405-/12.6
07- LA- 605- 14. 6/ 15.
07-LA-710-6.8/9.1
07-LA-710-6.8/9.4
07- LA-710-17. 3/ 26.
07- LA-710- 18. 4/ 26.
07- LA-5707-/0
07-VEN-1-4.0/4.7
07- VEN- 1- 15. 0/ 15
07- VEN-1-/11

07- VEN-23-3.7/10.4
07- VEN-23-5.2/24.1
07- VEN-23-3.5/11. 4
07- VEN-23-/23.6
07- VEN- 33-5. 6/ 45

A N P N O b

Statement of Ongoing Contracts - Index

Contract

07- 188804
07-1198U4
07-1178U4
07- 195904
07- 226614
07- 199624
07-201204
07-244404
07- 040104
07- 234904
07-120934
07- 242604
07- 244704
07-201604
07- 1P5704
07-247204
07- 4K8304
07-1Y7704
07- 4L4004
07- 115454
07-4L6204
07- 4K7604
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Cnty Rt Pm
07- VEN-33-7.8/8

07- VEN- 33-11. 2/ 20. 8
07- VEN-33-55.8/0
07- VEN-33-/7

07- VEN-34-6.3/12. 4
07- VEN- 101- 22. 0/ 26.
07- VEN- 101- 22. 0/ 24
07- VEN- 101- 31. 5/ 31.
07- VEN-118-4.8/0
07-VEN-118-7.7/8.1
07- VEN-118-16. 0/ 17.
07- VEN- 118- 23. 8/ 30.
07- VEN- 126- 29. 8/ 32.
07- VEN-126-/13. 1
07- VEN-150-8.7/0
07- VEN- 150- 11. 0/ 11
07- VEN- 150- 15. 0/ 23.
07- VEN- 150- 22. 5/ 23.
07- VEN- 150-/13. 4
07- VEN- 150-/30. 5

Statement of Ongoing Contracts - Index

Contract

07- 4K6304
07-2Y3304
07-4L3404
07-2324F4
07-1Y7404
07- 4K1004
07-0607U4
07-1X4304
07-4L6104
07-4L6004
07-2Y3204
07- 436804
07-4L7504
07-237204
07- 4G5204
07-1189C4
07-105484
07-4L2404
07- 4K7804
07-4L2304
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District
Federal Aid
- -
- E-
-S-
- SH

District Total:

07

Statement of Ongoing Contracts - Federal Aid

Category
FEDERAL Al D (| NTERSTATE)
FEDERAL Al D ( PRI MARY)
FEDERAL Al D ( SECONDARY)
STATE HI GHVWAY

Bid + CCO
$107, 550, 686
$490, 536, 239

$99, 024, 309
$173, 873, 338
$90, 812, 593
$961, 797, 164

Work Comp
$49, 197, 299
$300, 220, 545
$71, 048, 502
$96, 067, 489
$39, 963, 641
$556, 497, 476

Statement of Ongoing Contracts -Summary

District
07

Work completed this Period:

$45, 670, 379

$45, 670, 379

Work Completed ThisPeriod
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